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South Beach Urban 

Renewal Plan Overview

 Initially established in 1983 with closing 

date of 2010

 District extended in 2009 with adoption 

of Substantial Amendment V.  

Established three plan phases with 

specific project lists

 Five minor amendments since to refine 

project lists and priorities

 Project phase one is complete, and 

Agency will initiate scheduled $5.4 

million borrow in 2015 to fund Phase 2 

projects

 District closes to new projects at the 

end of 2020 with debt to be retired by 

2027

 Maximum indebtedness capped at 

$38.75 million
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Abalone Street Extension1

 Description:  Extend SW Abalone Street 

from the Pioneer Cemetery to the 

intersection of SW 35th / SW Anchor Way

 Timeline: Construct Spring/Summer 2015

 Cost: $1,227,336 (Urban Renewal, OMSI, 

SDCs)



SW 30th Street Extension2

 Description:  Extend SW 30th Street from     

SW Brant Street to SW Abalone Street

 Timeline: Construct Spring/Summer 2015

 Cost: $310,759 (Urban Renewal, OMSI)



SW Brant Street

Improvements
3

 Description:  Pave SW Brant from SW 27th Street 

to SW 30th Street at 24-28-feet of width with 5-

foot sidewalk on west side.

 Timeline: Construct Spring/Summer 2015

 Cost: $707,411 (Urban Renewal)



SW 27th Street

Improvements
4

 Description:  Pave SW 27th Street at 24-feet of 

width from SW Brant to SW Abalone Street with 

5-foot sidewalk on north side.

 Timeline: Construct Spring/Summer 2015

 Cost: $229,100 (Urban Renewal)



Safe Haven Hill Tsunami 

Evacuation Assembly Area
5

 Description:  Construct pathway, signage, 

lighting and emergency storage shed to 

improve accessibility and utility of the 

evacuation assemble area.

 Timeline: Tentative Spring/Summer 2015

 Cost: $556,838 (FEMA, Urban Renewal)



35th and US 101 / SE Ferry 

Slip Improvements
6

 Description:  

o Construct signalized intersection at US 

101 and SE 35th Street

o Eliminate signal and channelize US 101 

and SE 32nd St intersection

o Close SE Ferry Slip Road and US 101 

Intersection

o Install bike and pedestrian facilities 

along US 101 between Yaquina Bay 

Bridge and SE 35th Street

o Widen SE Ferry Slip Road from SE Ash St 

north to SE 32nd St to provide 

north/south alternative to US 101 for 

vehicles, bicyclists and pedestrians

 Timeline: City of Newport to initiate SE 

Ferry Slip Road Improvements in 2015.  

ODOT to construct 35th Street and install 

signal in 2017



Intersection and Budget 

Details

Total Cost:

$3,617,000

ODOT Contribution:

$1,979,000

Agency Match:

$1,638,000



Strategic Site Acquisition at

NE Corner of  35th / US 101
7

 Description:  2.34 Acre I-1 Zoned Property.

 Timeline: Agency entered into purchase 

agreement on July 10, 2014.  Due diligence 

and environmental assessments completed at 

the end of September.  Agency to act on 

minor amendment to Urban Renewal Plan by 

the end of November.  

 Cost: $1,525,000 (Urban Renewal)



Timing of  Improvements

Black: 2015-2016

Red: 2017-2018



Summary of  Overall 

Project Strengths

 Enhances US 101 mobility/traffic flow

 Provide bike/pedestrian mobility options in 

South Beach where none now exist

 Revitalizes existing residential areas

 Creates viable alternative to US 101 for 

local traffic via upgrades to Ferry Slip Rd

 Leverages match funds to stretch urban 

renewal resources

 Facilitates economic development

 Implements projects developed through 

community engagement or will provide 

opportunities for public input at key 

decision making points

 Is a complete solution for South Beach



Why is Agency 

Interested in this Parcel?
 Influence over end user. Opportunity for 

Agency to market property for service uses 
that it wants to attract to South Beach, and to 

ensure that end use is complementary and will 

have a net positive impact on assessed values

 Design flexibility. Agency must obtain a fair 

amount of right-of-way off of the property in 

order to construct street improvements. 

Purchasing the property outright provides 

added design flexibility

 Return on Investment.  New street 

improvements should increase the value of 

the property, meaning there is a good 
chance Agency would recover its investment. 

Proceeds from sale could off-set part of the 

Phase 3 borrow or accelerate debt retirement

 Property can be purchased without impacting 

committed Phase II projects

 Agency can provide smooth transition to 

existing tenants. For example, the South Beach 

Church would be allowed to remain until 

planned improvements are completed



Redevelopment Strategy

Frontage Improvements: Sidewalk 

along US 101, 35th Street Signal, 35th

Street Extension, SE Ferry Slip Multi-use 

Path. Work to be completed 2018. 

Site Preparation: Rents to be set aside 

for short term maintenance and 

demolition $5,600 - $9,600 month 

($67,200 - $115,200 year). 

Resale of Property:  Agency to put 

together proposal, with community 

input, to market property. Emphasis to 

be placed on attracting services uses 

(i.e. neighborhood scale market, 

personal service retail, gas station, 

restaurant, etc.).

Proceeds:  Funds to be used to 

accelerate URA debt retirement.    



Minor Amendment 11

 Amend Phase 2 budget for Strategic Site 

Acquisition and Reuse from $500,000 to 

$1,540,000.

Where Will the Funds Come from?

 Carry-over from Phase 1: $420,000

 Eliminate budgeted funds for:

Wetland Mitigation Bank $100,000

Match for street paving LID’s $150,000

SW 26th Street Lift Station $110,000

 Reduce budgeted funds for:

Park/Trail Development -$150,000

 TSP Projects – right-of-way - $110,000
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Revised Phase 2 Program

Fiscal Year 2013 - 2016

SW Abalone St Extension $1,227,336 

($850,000 UR Portion)

SW 30th Street Extension $310,759

($150,000 UR Portion)

SW Brant Street Improvements $707,411

SW 27th Street Improvements $229,100

Safe Haven Hill Assembly Area $556,838 

($200,000 UR Phase 1)

35th – US 101 – Ferry Slip Road $3,617,000 

($1,638,000 UR Portion)

Purchase at NE Corner of 35th/101    $1,540,000

Park/Trail Development $50,000 
(Contribution to SE Chestnut Street)

Underground Utility Lines SE Ferry Slip  $300,000

Transportation System Plan Right-of

-way Acquisition (SE 50th / SE 62nd) $265,000 
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Questions?

Derrick I Tokos, AICP

Community Development Director

City of Newport

ph: 541-574-0626

d.tokos@newportoregon.gov

mailto:d.tokos@newportoregon.gov

